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NATIONAL BROWNFIELDS CONFERENCE: EPA Brownfields staff are gathering
 success stories and pictures from our grantees. These elements will be the basis of an
 electronic story wall, the focal point of the Region 6 booth. (Talton x7205)
 
SUPERFUND WEB CONTENT ARCHIVES: Region 6 Superfund Web staff is working
 with OEI over the next 4-6 weeks to archive web content. Superfund will only be archiving
 content that is subject to litigation hold. (Talton x7205)
 
ARKWOOD: The Superfund Community Involvement team is working with the FOIA team
 to answer a request by providing records on the numerous support tasks provided at the
 Arkwood site. (Talton x7205)
 
TRONOX GROUND WATER INVESTIGATION: On July 13, EPA contractor Weston
 Solutions mobilized to Grants, New Mexico, to begin Phase II of the ground water
 investigation. The objective is to fill data gaps and assess the environmental impacts from
 legacy uranium mining operations by furthering the evaluation of the alluvial ground water
 quality and initiating the evaluation of the Dakota Sandstone and San Andres-Glorieta
 limestone ground water quality within the San Mateo Creek Basin. As part of this
 investigation, over the next several months the team plans to install up to 14 alluvial
 monitoring wells, 7 monitoring wells at Dakota Sandstone and 1 monitoring well at San
 Andres-Glorieta. (Banipal x7324)
 
GRANTS MINING DISTRICT’S 2nd 5 YEAR REVIEW: On July 15, 2015, the federal,
 state and tribal partners to the Grants Mining District Five-Year Plan met in Albuquerque,
 New Mexico, to discuss the second plan spanning 2015 to 2019. The 2015 Grants Mining
 District Plan identifies the five objectives (assessment of water sources potentially
 contaminated, assessment and cleanup of uranium mines, long-term stewardship of mill sites,
 assessment of residential structures and properties, and communication and coordination on
 community issues) with goals and specific actions identified by the partners. (Banipal x7324)
 
INCIDENT MANAGEMENT TEAM (IMT) EXERCISE: On July 14 and 15, staff from
 the Risk & Site Assessment Section participated as coaches to the Environmental Unit (EU)
 in an IMT exercise. The exercise simulated a response by the Region’s IMT and EU to a
 hypothetical hurricane. The EU generated sampling plans for air, sediment, soil and surface
 water. Then the EU analyzed and to interpreted the results from the hypothetical sampling.
 The exercise allowed the EU and IMT to sharpen the skills needed to respond to a potential
 natural disaster in the future. (Banipal, x7324)
 
PARTIAL CONSENT DECREE NEGOTIATIONS WITH CHEVRON: On July 16,
 Superfund staff participated in Partial Consent Decree (CD) negotiations with Chevron and
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 the State of New Mexico for the cleanup of the Chevron Questa Mine. The Partial CD is for
 closeout and cleanup of the tailing facility portion of the mine. The negotiations focused on a
 proposed pilot to grade and cover a substantial area of the tailing facility with a two foot
 cover and evaluate the effectiveness of the two foot cover instead of the three foot cover
 specified in the Record of Decision. (Banipal, x7324)
 
CHEVRON QUESTA SUPERFUND SITE: EPA along with representatives from the New
 Mexico Environment Department (NMED) and New Mexico Energy, Minerals, and Natural
 Resources Department (EMNRD) met with Chevron Mining Inc. (CMI) on July 8, 2015. The
 meeting with CMI was a scoping meeting to plan Chevron Questa Mine tailing facility related
 vegetation and animal studies.
            July 13 - 17, 2015: EPA along with representatives from the NMED and EMNRD met
 with CMI on July 16, 2015. The meeting with CMI was held to discuss groundwater and
 vegetation success standards for a proposed cover demonstration project at a portion of the
 Chevron Questa Mine tailing facility. EPA also participated in a pre-meeting with NMED and
 EMNRD representatives on July 14, 2015, to prepare for the July 16, 2015, meeting with
 CMI.
            July 20 – 24, 2015:  PA will attend the 19th meeting of the Technical Work Group
 (TWG) on July 23 - 24, 2015. The TWG which was formed by Chevron Mining Inc. in 2012
 will continue their discussion of remedial design options for the interior waste rock piles at
 the Chevron Questa Superfund Site. Representatives from the NMED and EMNRD will also
 participate in the TWG meeting. (Meyer, x6742)
 
MALONE SERVICE COMPANY SUPERFUND SITE: The Malone Cooperating Parties
 (MCP – the PRPs) are presently conducting remedial action field activities. On June 16, 2015,
 the MCP, who were managing storm water at the Site, were directed by EPA Region 6 to
 cease injection of Site Storm water through the onsite hazardous waste injection well due to
 expiration of the EPA Underground Injection Control No Migration Petition. Through
 Superfund Division Director approval, the Region 6 Removal Program assumed injection
 operations to address potential releases of contaminated storm water from the Site’s Solid
 Waste Management Units. Injection resumed under the authority of the Removal Program on
 July 6, 2015, and will continue until a Decision Document can be approved by EPA to allow
 the MCP to assume storm water management and injection operations. (Meyer, x6742)
 
SAN JACINTO RIVER WASTE PITS SUPERFUND SITE, CHANNELVIEW, TX:
 Staff attended the Community Awareness Committee meeting on July 16, 2015. These
 meetings, generally held on a quarterly basis at the Harris County office in Pasadena, Texas,
 include staff from the Texas Commission on Environmental Quality, Harris County, Port of
 Houston, and the Galveston Bay Foundation, as well as community representatives and
 others. The purpose of the meeting was to discuss community engagement issues and provide
 updates on site progress, including the recent cap inspection and ongoing work by the US
 Army Corps of Engineers. (Meyer, x6742)
 
SANDY BEACH SUPERFUND SITE REMEDIAL ACTION UPDATE: The soil vapor
 extraction system electrical connections were scheduled for completion the week of July 13,
 2015, along with the remaining fittings for the condensate tank and the trench backfill. The
 treatment unit was delivered as a self-contained unit that was then connected to the piping
 manifold for the 28 extraction wells. All construction activities and system operations training
 on the unit are scheduled for completion by July 30, 2015. The pre-final inspection is
 scheduled for August 3, 2015, and the remedial action reports are scheduled for submittal on



 August 28, 2015.
(Meyer, x6742)
 
NCIDENT MANAGEMENT TEAM (IMT) EXERCISE, ADDISON, TX: Region 6
 conducted an Incident Management Team exercise July 14 – 16, 2015 at the COOP
 Warehouse in Addison, TX. The activities exercised all Key Leadership positions and support
 functions. A total of 36 EPA staff participated in this exercise. (Crossland, x2721)
 
TRONOX NAUM SECTION 35/36, AMBROSIA LAKE AREA, MCKINLEY
 COUNTY, NM: Field activity began on July 13 on the assessment activities on the former
 Rio Algom (Kerr McGee) uranium mines. Technical evaluation has been completed on the
 work plan for removal assessment and the Engineering Evaluation/Cost Analysis. The signed
 access agreement has been received from Rio Algom, which gives EPA access to the mine
 sites in Ambrosia Lake Area. Also EPA OSC will be meeting with the New Mexico State
 Land Office on July 16 to obtain access to State of New Mexico Land adjacent to Section 35.
 (Crossland, x2721)
 
MALONE CAMPBELL ROAD FACILITY, TEXAS CITY, GALVESTON COUNTY,
 TX: On July 6, 2015, FOSC initiated an emergency pump down of contaminated storm water
 at the facility which was authorized by the R6 Superfund Division Director. The initiation of
 emergency actions were necessary to abate the imminent and substantial threat of discharge of
 several hundred thousand gallons of contaminated storm water located on the Site from
 several multi-inch rainfalls associated with Tropical Storm Bill and other sub-tropical weather
 fronts that had impacted the Site during May and June of 2015. On-site disposal Well 138
 began operations on July 6, during normal site operations hours (approximately 10 hours per
 day). Due to the exigencies of the situation, the FOSC requested that the Potentially
 Responsible Party (PRP) steering group which is operating the well, to increase the injection
 hours to 24 hours per day. The PRPs agreed and brought in additional personnel to increase
 the operational hours to 24 per day beginning on July 10. The FOSC also authorized the
 operation of the additional injection well on the facility, Well 73, to further facilitate the rapid
 and efficient removal of contaminated storm water from the facility, based on the exigencies
 of the situation. Well 73 is expected to come on line by July 17 once a new data logger is
 installed. (Crossland, x2721)
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